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27 Sep '02

Ready For Installation Milestones M.i?)%:rr:égi
2003 2004 2005 2006

ID_|Task Name Version6 | Version5 | Version4 atr 2[Qtr 3]Qtr 4[Qtr 1]atr 2]Qtr 3[Qtr 4]Qtr 1]Qtr 2[Qtr 3]Qtr 4[Qtr 1]Qtr 2[Qtr 3]Qtr 4[Qtr 1
118 |Feet and Bedplates Ready For Installation 4 Aug '03 21 Jul'03 15 Jun '03 -* Feet and Bedplates Ready For Installation

119 | Toroid Barrel Coil 1 Ready For Installation 15 Sep '03 4 Sep '03 15 Aug '03 * Toroid Barrel Coil 1 Ready For Installation

120 |HXT Structures Ready For Installation 30 Oct '03 17 Oct '03 31 Aug '03 [ ] * HXT Structures Ready For Installation

127 |Muon Barrel Rails Ready For Installation 17 Nov '03 NA NA * Muon Barrel Rails Ready For Installation

128 |Cryo ring Ready For Installation 9 Jan '04 NA NA * Cryo ring Ready For Installation

123 | Trucks (HF) Ready For Installation 20 Jan '04 5 Jan '04 15 Jan '04 * Trucks (HF) Ready For Installation

124 | Tile Barrel Ready For Installation 21 Jan'04 NA 15 Jan '04 * Tile Barrel Ready For Installation

121 |Toroid Barrel Coil 8 Ready For Installation 2 Mar '04 16 Feb '04 31 Jan '04 *ﬁ\\; Toroid Barrel Coil 8 Ready For Installation

125 |LAr Barrel Ready For Installation 18 Mar '04 19 Mar '04 29 Feb '04 .H\\? LAr Barrel Ready For Installation

126 |Chimney Ready For Installation 19 May '04 5 Jan '04 15 Apr '04 ‘ “““““ * Chimney Ready For Installation

129 |LAr Barrel FE-crates and electronics Ready For Installation 2 Jun'04 NA NA * LAr Barrel FE-crates and electronics Ready For Installation
122 | Shielding nose mono-blocks Ready For Installation 16 Jun '04 7 Jun'04 15 Apr '04 n * Shielding nose mono-blocks Ready For Installation
673 |ID services from PP1 to PP2 & racks Ready For Installation 28 Jun '04 NA NA * ID services from PP1 to PP2 & racks Ready For Installation
674 |Tile Extended C Ready For Installation 5 Jul '04 14 Jul '04 15 Jun '04 .* Tile Extended C Ready For Installation
675 |LAr End-Cap C Ready For Installation 29 Jul '04 4 Aug '04 15 Jul '04 *{,\\7 LAr End-Cap C Ready For Installation
676 |BIS chambers side A Ready for Installation 1 Sep '04 NA NA * BIS chambers side A Ready for Installation
686 |Muon Barrel Chambers side A Ready For Installation 1 Sep '04 2 Sep'04 31Jul'04 4 Muon Barrel Chambers side A Ready For Installation
687 |Muon Barrel Chambers side C Ready For Installation 29 Oct '04 25 Oct '04 31 Oct '04 * Muon Barrel Chambers side C Ready For Installation
688 |Tile Extended A Ready For Installation 21 Jan'05 7 Jan '05 31 Oct '04 .* Tile Extended A Ready For Installation

689 |LAr End-Cap A Ready For Installation 17 Feb '05 17 Feb '05 30 Nov '04 n ** LAr End-Cap A Ready For Installation
1096 |Big Wheels side C Ready For Installation 22 Mar '05 1 Mar '05 15 Jan '05 .ﬂr Big Wheels side C Ready For Installation
690 |Shield Discs Ready For Installation 20 May '05 14 Apr '05 31 Jan '05 .’* Shield Discs Ready For Installation
1097 |Inner Detector Barrel Ready For Installation 8 Jun '05 2 May '05 15 Feb '05 .% Inner Detector Barrel Ready For Install
1099 |Big Wheels side A Ready For Installation 8 Jun '05 3Jun'05 15 Mar '05 .* Big Wheels side A Ready For Installati
1101 [ID Inner End-Cap C Ready For Installation 1 Sep '05 28 Jul'05 15 May '05 .’* ID Inner End-Cap C Ready For In
1367 |End-Cap Toroid C Ready For Installation 6 Sep '05 2 Aug '05 15 May '05 ’* End-Cap Toroid C Ready For Ins
1370 |Toroid Shielding Ready For Installation 14 Sep '05 10 Aug '05 31 Jul'05 ’* Toroid Shielding Ready For Inst
1098 |Shielding Nose washers Ready For Installation 21 Oct '05 12 Sep '05 15 May '05 .’* Shielding Nose washers Read
1102 |ID Inner End-Cap A Ready For Installation 1 Nov '05 14 Sep '05 15 Jun '05 .’* ID Inner End-Cap A Ready Fo
1368 |End-Cap Toroid A Ready For Installation 1 Nov '05 218ep'05  15Jun’05 H 4+ End-Cap Toroid A Ready For
1103 |Pixel integrated with VI Ready For Installation 2 Jan '06 14 Nov '05 15 May '05 ’* Pixel integrated with VI R
1369 |Fully instrumented Small Wheel C Ready For Installation 5 Jan '06 17 Nov '05 30 Jun '05 ’* Fully instrumented Small
1371 |Small Wheel A fully instrumented and Ready For Installation 23 Jan '06 12 Dec '05 15 Aug '04 Q* Small Wheel A fully inst
1484 |Toroid Beam Pipe Ready For Installation 13 Feb '06 27 Dec '05 31 Jul'05 ’* Toroid Beam Pipe Rea
1485 |Shielding Beam Pipe Ready For Installation 16 Feb '06 30 Dec '05 31 Jul'05 .’* Shielding Beam Pipe
1372 | End wall chambers side C Ready For Installation 2 Mar '06 17 Jan '06 28 Dec '05 * End wall chambers si
1373 |End wall chambers side A Ready For Installation 2 Mar '06 3 Mar '06 1 Feb '06 -* End wall chambers si
1486 |Forward Shielding Ready For Installation 23 Mar '06 17 Apr '06 30 Sep '05 * Forward Shielding R
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